- Attachment 9.3-94 N

Design Dedii;iéncy Damages Worksheet

DD No.: DACA81-97-C-0012, C.|. #3

Contract No.: DACAS1-97-C-0012

I} Construction Division:

te

A. Applicable Construction Cost

Contractor Cost:
Offshore CFM
Lecal Materials
Labor
Equipment
Transportation
Shop Drawing
Escalation
Field Overhead
. G &A(4.3%)
10. Profit (8-:6%3} "LDS‘A}
11. Bond

PN R LN

w

B. Uncollectible Ligquidated Damages:

C. MOD Processing Cost:

D. Cost for Developing A-E Liability:

1. Construction Div. Costs:

CILN2

N/A

Date: 11 Nov. 97

Mod No.: A00002
Contract Description: CY95 ROKFC, Quickstart Warfighting Simulator Facility
Camp Casey, Korea

Unit Unit Cost

Amount

Subtotal

Subtotal A+B

6.5% of A+B
Subtotal A+B+C

Consfruction Division Subtotal:

1) Engineering Division:

A. Design Deficiency Evaluation Cost;

B. Design Costs:

C. Costfor Developing A-E Liability:

Engineering Division Subtotal:

$0.00

—468-060— 344, §5Y

480,000 & Y;cuT

B

~18:866—36: 1103
35645 62 743
N/A

473165- 573, 02|

—~473:406- (573 c2|

30750 61.94L
503857 (4, 46/]
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Attachment 9.3-94

DETERMING DESIGN DEFICIENCY DAMAGE WORK SHEET
Date: 11 Nov. 1997

Contract No. DACAS81-97-C-0012, C.1. #3, CY95 ROKFC, Quickstart Warfighting Simulator
Facility, Camp Casey, Korea

Scope of Work: Remove two (2) sets of 2.5 diameter galvanized steel pipe (20 LF) from
the concrete slab on grade.

1. Material Cost

[TEM UNIT QUANTITY u/p TOTAL COST
Concrete Class “A” CM 1 140,000 W40,000
Pipe, Galv. S112.57 ¢ LF 40 W-3.000 W 120,000

Sub Total:  3£1060,000

2. Labor Cost

Concrete worker M/D 1 W70,000 34£70.000
Electrician M/D 1 70,000 WL70,000
Common laborer M/D 1 340,000 40,000
Sub Total:  ¥180,000

3. T/E Cost L/S | WE0.000 W-80,000
Sub Total:  3R0,000

4. Total Dircct Cost AWA420,000
5. GIA (43%) ' W18,060
6. Profit (8.0%) WL35,045
7. Mod Processing Cost (6.5%) W30,752
8.Total WS503,857

Prepared by: %W
1, Kon-U

General Enginecr,
Tongduchon Resident Office
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